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1.0 INTRODUCTION 

 
EQM Inc. (EQM), under Contract  No. EP-S7-15-06, with the United State 
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report 
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO. 
 
EQM was contracted by USEPA to perform the general requirements, erosion control, 
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.  
 
This report is organized into sections that present the project schedule and summarize the 
work activities performed during the reporting period, problems encountered, proposed 
solutions, corrective actions taken, outstanding issues, changes to organization or method 
of operation, project costs, submittals, and work planned for the next reporting period. 
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2.0 PROJECT SCHEDULE STATUS 

    

                   

Area  Clearing & 
Grubbing 

Waste 
Removal  Clay Cap Drainage  Topsoil  Final 

Grading  Seeding  Fencing 
Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

Base Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  38.6  38.8 

Base Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  5.6  5.2 

Base Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  7.9  4.7 

Base Area 4  100%  100%  100%  100%  n/a  100%  100%  100%  9.1  8.8 

Base Area 6  100%  100%  100%  100%  n/a  100%  100%  n/a  14.5  12.1 

Base Area 8  100%  100%  100%  100%  n/a  100%  100%  100%  27.7  22.9 

Base Area 11  100%  100%  n/a  100%  100%  100%  100%  100%  6  4.6 

Base Area 13  100%  100%  100%  100%  n/a  100%  100%  100%  13.2  9.3 

Base Area 14  100%  100%  100%  100%  n/a  100%  100%  n/a  3.9  3.1 

Base Area 15  100%  100%  100%  100%  n/a  100%  100%  100%  30.8  11.8 

Cen. City Frwrks. 
Repos.  100%  n/a  100%  100%  100%  100%  100%  n/a  0  1.9 

Opt. 1 Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  35.4  30.1 

Opt. 1 Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  19  14.7 

Opt. 1 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  21.4  19 

Opt. 1 Area 6  100%  100%  100%  100%  100%  100%  100%  100%  14.7  15.2 

Opt. 1 Area 9  100%  100%  100%  100%  n/a  100%  100%  100%  4.6  5.2 

Opt. 1 Area 15  100%  100%  100%  100%  n/a  100%  100%  n/a  1.9  2 

Opt. 1 Area 20  100%  100%  100%  100%  n/a  100%  100%  n/a  3.6  7.8 

Balestrin 
Repository  100%  n/a  100%  100%  100%  100%  100%  n/a  0  3.1 

Opt. 2 Area 1  100%  100%  100%  100%  n/a  100%  0%  0%  61.64  42.83 

Opt. 2 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  17.8  29.4 

Opt. 2 Area 5  100%  100%  100%  100%  n/a  100%  100%  n/a  8.4  7 

Opt. 2 Area 6 - 
South  100%  100%  100%  100%  n/a  100%  100%  100%  146.9  94.1 

Opt. 2 Area 6 - 
North  100%  100%  100%  100%  100%  100%  100%  100% 

146.9 
25.4 

16.7 

Opt. 2 Area 6 - 
West  87%  90%  20%  0%  0%  0%  0%  0% 

 

Opt. 2 Area 7  100%  100%  100%  100%  n/a  100%  100%  100%  24.3 

Opt. 2 Area 8  100%  100%  100%  100%  100%  100%  100%  100%  12.8  36.7 

Opt. 2 Area 9  100%  100%  n/a  100%  100%  100%  100%  n/a  n/a  2.4 

Gypstack 
Modification  100% (Excluding Routine Maintenance)  N/A 



 

Monthly	Progress	Report	 Page	2	
 

Area  Clearing & 
Grubbing 

Waste 
Removal  Clay Cap Drainage  Topsoil  Final 

Grading  Seeding  Fencing 
Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

MW-09  100%  99%  100%  100%  100%  100%  0%  50%  90.2  34.15 

MW-14-01_02  100%  80%  0%  0%  0%  0%  0%  0%  44.61 

MW-18-01  80%  75%  75%  75%  0%  0%  0%  40%  56.96 

MW-26-01  100%  100%  100%  100%  n/a  100%  0%  97%  37.10  27.67 

MW-26-04  100%  60%  0%  0%  0%  0%  0%  0%  2.14   

 MW-26-05  100%   100%  95%   95%    0%   40%   0%   0%   8.97    

------- -------
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3.0 SUMMARY OF WORK ACTIVITIES PERFORMED THIS PERIOD 

Mine Waste Remediation – Phase 10 (Option 2)  Monthly Totals   

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Complete 

Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan, 
2018 

Feb  Mar  Apr  May  Jun  Jul  Aug  Sep 

2001  Erosion Control                                                                     
2001AA  Sediment Fence  570  LF  570.0  100.0%

                 330.00                    240                

 

2001AB  Rip Rap  915  Ton  915.0  100.0%
          105.16     189.18       87.55    132.89                    28.72  371.48             

 

2001AD  Stabilized 
Construction 
Entrance 

6  Ea  6.0  100.0%

          1.00           2.00                2.00           1                         

 

2002  Clearing and 
Grubbing  

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003  Earthwork                                                                   
 

2003AA  Excavation/Disposal 
of Contaminated 
Waste 

982,381  CY  982,379.0  100.0%

  43,533    51,692    102,023     96,506     86,979    92,806    99,045    82,753  62,577     48,231  83,855  80,185  32,787  19,407             

 

2003AB  Placement of material 
for Drainage 

96,721  CY  96,474.0  99.7%

       1,952       11,637       4,672       3,447         1,992      5,778  8,864     42,914  400  6,736  7,792     290  247    

 

2003AC  Grade Excavated 
Areas to final grade 

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003AD  Import/Place Clay for 
all Repository Caps 

48,810  CY  48,810.0  100.0%

                      1,898      8,102  20,438        3,408  5,812  8,604  548          

 

2003AE  Import/Place Topsoil 
for all Repository 
Caps 

5,000  CY  5,000.0  100.0%

                                             4,482         518                 

 

2004  Seeding/Fertilizing                                                                   
 

2004AA  Seeding/Fertilizing 
Repositories 

1  Acre  1.3  98.5%

                1.28                                            

 

2004AB  Seeding/Fertilizing 
(Fescue) 

92  Acre  92.1  100.0%

             13.81          2.39                  75.9                         

 

2005  Remove/Replace 
Fencing 

5,370  LF  0.0  0.0%

                                                     

5370 

2006  Supply/Install 24" 
CMP Pipe 

164  lf  164.0  100.0%

                      60.00        60           44             

 

2007  Supply/Install 36" 
CMP Pipe 

55  lf  55.0  100.0%

                                       55             

 

I 
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CLIN Description Quantity Uni t Quantity to Date
Percent 

Completed
Apr May Jun Jul Aug Sep Oct Nov Dec Jan, 2019 Feb Mar Apr May June July Aug

3001 Erosion Control

3001AA Sediment Fence 6,000 LF 2,150.0 35.8% 465       740         945           ‐          ‐          ‐             ‐             ‐            

3001AB Rip Rap 2,500 Ton 2,041.7 81.7% 71         15           1,527      63           156.90        15.49          32.84          160.99       

3001AC Stabi l i zed Construction Entrance 6 Ea 4.0 66.7% 1           1             1             1             ‐            

3002 Clearing and Grubbing  300 Acre 159.5 53.2% 26           77             56.11         

3003 Earthwork

3003AA Excavation/Disposa l  of Contaminated Waste 792,184 CY 794,100.0 100.2% 8,997    49,050    79,812    68,922    57,501    92,911    64,500    72,648    159,384    29,538         29,970    30,539    33,921        16,407        ‐            

3003AB Placement of materia l  for Drainage 100,000 CY 131,700.0 131.7% 4,352      33,549    22,715    38,379      384              5,563      13,969    2,659          ‐             10,130       

3003AC Grade  Excavated Areas  to fina l  grade 300 Acre 159.5 53.2% 26           77             56              

3003AD Import/Place  Clay for al l  Reposi tory Caps 26,000 CY 41,143.0 158.2% 1,156      4,894      504         4,032      4,368      11,100         4,974      8,914      1,201          ‐             ‐            

3003AE Import/Place  Topsoi l  for al l  Repos i tory Caps 15,000 CY 8,067.0 53.8% 1,324      2,734      1,686      2,323       

3004 Seeding/Fertilizing

3004AA Seeding/Ferti l i zing Reposi tories 10 Acre 0.0 0.0%

3004AB Seeding/Ferti l i zing (Fescue) 290 Acre 166.1 57.3% 166        

3005 Remove/Replace  Fencing 10,000 LF 10,021.0 100.2% 1,070      3,485      1,505      31           2,815      1,115       

3006 Supply/Insta l l  24" CMP Pipe 200 lf 26.0 13.0% 6           20          

3007 Supply/Insta l l  36" CMP Pipe 100 lf 5.0 5.0% 5          

3010 Rip Rap, 12"‐36" 2,200 Ton 681.0 31.0% 112       88           481          

3011 Crushed Rock, 3" Clean 600 Ton 570.2 95.0% 87         27           28           56           83           196           81                ‐          13.00          ‐             ‐            

3012 Gravel , 1"‐3" Crushed w/fines 1,400 Ton 5,016.8 358.3% 200       788           14                ‐          2,576.55     1,277.66     42.63          117.27       

3013 Powerl ine  Relocation 1 LS 1.0 100.0% 1            

3014 Ti re  Disposa l 40 Ton 44.7 111.7%   13           31            

3015 Powerl ine  Relocation at Carl  Junction 1 LS 1.0 100.0% 1.00           

3016

Demol i tion/Debris  Disposa l  of R. Porter's  

Prop 1 LS 1.0 100.0% 0.60            0.40           

Mine Waste Remediation – Phase 10 (Option 3)
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CLIN Description Quanti ty Unit Quanti ty to Date
Percent 

Completed
Apr, 2019 May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

4001 Erosion Control

4001AA Sediment Fence 5,000.00 LF 2,716.0 54.3% 2,716         

4001AB Rip Rap 2,000.00 Ton 0.0 0.0%

4001AD Stabil ized Construction Entrance 4.00 Ea 3.0 75.0% 1                 1                 1                

4002 Clearing and Grubbing  200.00 Acre 0.0 0.0%

4003 Earthwork

4003AA Excavation/Disposal  of Contaminated Waste 500,000.00 CY 161,232.0 32.2% 44,430        62,019        54,783       

4003AB Placement of material  for Drainage 100,000.00 CY 39,473.0 39.5% 36,365        360             2,748         

4003AC Grade Excavated Areas  to final  grade 300.00 Acre 0.0 0.0%

4003AD Import/Place Clay for all  Repository Caps 120,000.00 CY 15,286.0 12.7% 4,839          619             3,682          6,146         

4003AE Import/Place Topsoil  for all  Repository Caps 60,000.00 CY 36.0 0.1% 36              

3004 Seeding/Fertilizing

4004AA Seeding/Ferti l izing Repositories 70.00 Acre 0.0 0.0%

4004AB Seeding/Ferti l izing (Fescue) 200.00 Acre 45.5 22.8% 46              

4005 Remove/Replace Fencing 10,000.00 LF 3,476.0 34.8% 3,476         

4006 Supply/Install  24" CMP Pipe 200.00 lf 0.0 0.0%

4007 Supply/Install  36" CMP Pipe 100.00 lf 0.0 0.0%

4010 Rip Rap, 12"‐36" 200.00 ton 1,239.8 619.9% 680             475             85              

4011 Crushed Rock, 3" Clean 200.00 ton 857.4 428.7% 112             296             32               418            

4012 Gravel, 1‐3" Crushed w/fines 200.00 ton 0.0 0.0%

4013 Tire Disposal 40.00 ton 0.0 0.0%

4014 Phone Line Relocation 1.00 EA 0.0 0.0%

Mine Waste Remediation – Phase 10 (Option 4)
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED 

 No RFIs were submitted this reporting period. See RFI Log Attachment A 

 The project site and region of southwestern Missouri continue to experience significant adverse 
weather conditions (i.e., extremely high/historic amounts of rain) which are impacting EQM’s 
productivity by making field conditions too wet to conduct work.  

5.0 PROPOSED SOLUTIONS 

 Nothing at this time.  
 

6.0 CORRECTIVE ACTIONS 

 Nothing at this time.  
 

7.0 OUTSTANDING ISSUES 

 EQM has submitted a PoP extension in response to the adverse weather conditions experience in 
the first half of 2019. USEPA is reviewing and decision is pending. 

 EQM needs to recover the original payment & performance bond since it was replaced by another 
bond from our new agent.  Currently, USEPA is in possession of 2 bonds and EQM has requested 
USEPA return or issue EQM a release of the first, original bond  since the original bonding 
company is retaining EQM’s collateral until the bond is returned or released.   
 
 

8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION 

 EQM changed ownership in July, 2019. EQM is now affiliated with ASRC Industrial Services.  
EQM has provided USEPA new payment and performance bonds to replace the bonds in-place 
since EQM changed bonding companies as a result of the new ownership.   

 
9.0 MEETINGS AND CALLS 

 USEPA Representatives, Steve Kemp and/or Todd Campbell, periodically contacted EQM’s 
superintendent to check status of the work in progress.  

10.0 SUBMITTALS 

 A review of current planning documents identified a need for revision/updates. EQM submitted a 
final revision of the SAP, which includes the FSP & QAPP, via e-mail on 22 Feb 2018 in PDF 
format.  EQM received review comments from USEPA on 10 Oct 2018 for the FSP & QAPP and 
submitted a revised document to USEPA on 15 Jan 2019. On Feb 4, 2019, EQM provided 
USEPA with a revised signature page including a signature block for the COR, Steve Kemp.  

11.0 PROJECT COSTS 

The following project costs are estimated for this reporting period: 
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Base Contract Value $3,685,978.44   

Prior Period Cumulative Costs  $3,685,978.44 Prior Period Cumulative % Complete 100%

Current Period Costs $0.00 Current Period % Complete+ 0.0%

Current Cumulative Costs $3,685,978.44 Current Cumulative % Complete 100%

 
 

Option 1 Contract Value $5,977,289.12   

Prior Period Cumulative Costs  $5,973,773.30 Prior Period Cumulative % Complete 99.9

Current Period Costs $0.00 Current Period % Complete 0%

Current Cumulative Costs $5,973,773.30 Current Cumulative % Complete 99.9%

 
 

Option 2 Contract Value $7,767,990.34   

Prior Period Cumulative Costs  $7,720,026.80 Prior Period Cumulative % Complete 99.4%

Current Period Costs $47,978.76 Current Period % Complete 0.6%

Current Cumulative Costs $7,767,990.34 Current Cumulative % Complete 100%

 

Option 3 Contract Value $7,114,696.44   

Prior Period Cumulative Costs  $6,888,739.72 Prior Period Cumulative % Complete 96.8%

Current Period Costs $40,869.01 Current Period % Complete 0.6%

Current Cumulative Costs $6,929,608.76 Current Cumulative % Complete 97.4%

 
Option 4 Contract Value $7,333,038.18   

Prior Period Cumulative Costs  $1,090,640.80 Prior Period Cumulative % Complete 14.9%

Current Period Costs $459,406.73 Current Period % Complete 6.2%

Current Cumulative Costs $1,550,047.53 Current Cumulative % Complete 21.1%

 
12.0 WEATHER 

EQM experienced delays associated with several rain-outs, wet field condition and/or community 
events:   
 

               Weather/Shutdown Events: 
Week 1:  8-1 to 8-4 
Thursday 1st  – Shutdown All Day (Rain) 
Friday 2nd  – Shutdown All Day (Rain) 
Saturday 3rd  – Shutdown All Day (Rain) 
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Sunday 4th – Shutdown All Day (Rain) 
  
Week 2:  8-5 to 8-11 
Monday 5th – No On-Road Hauling (Rain) 
Wednesday 7th – Shutdown @ 2:30 pm (Rain) 
Thursday 8th – Shutdown All Day (Rain) 
Friday 9th – No Waste Hauling/Porter Trailer Demo Only (Rain) 
Saturday 10th – No On-Road Hauling (Rain) 
Sunday 11th – No On-Road Hauling (Rain) 
  
Week 3:  8-12 to 8-18 
Friday 16th – Shutdown @ 10:00 (Rain) 
Saturday 17th – No On-Road Hauling (Rain) 
Sunday 18th – Shutdown All Day (Rain) 
  
Week 4:  8-19 to 8-25 
Monday 19th  – No On-Road Hauling (Rain) 
Thursday 22nd  - Shutdown All Day (Rain) 
Friday 23rd – No On-Road Hauling (Rain)/Postponed Start Off-Road @ 10am (Equipment) 
Saturday 24th - Off-Road Stockpiling Only (MW-14), Postponed Start @ 3:00 pm (Rain) 
Sunday 25th – Off-Road Stockpiling Only (MW-14), Early Shutdown @10 (Rain) 
  
Week 5:  8-26 to 8-31  

                        Tuesday 27th  – Shutdown All Day (Rain) 
                        Wednesday 28th  - No On-Road Hauling (Rain) 
                        Friday 30th – Shutdown All Day (Rain) 
                        Saturday 31st – Shutdown All Day (Rain) 
 
 
13.0 30-DAY LOOK AHEAD 

 
Work scheduled for September includes the following: 
 
 Gypstack Repository:  Complete storm water improvements at the per the contract 

modification with continual maintenance as needed;  
 Gypstack Repository:  Clear and grub some of the area south of repository per COR direction 

(on hold); 
 Area MW-09:  Replace fencing, remove small amount of remaining waste where power line 

was moved;  
 Porter Trailer:  Move remaining trailers not to be demolished and continue removal of waste;  
 Area 2-6W & North Powerline:  Continue removing waste along the power line and drainage 

area north of Pump Lane, Continue capping and placing clay for drainage as well as continue 
work on water retention structures on Wald and McDonald properties. 

 MW 14-01_02:  Continue waste removal; 
 MW-18-01:  Resume removing waste; 
 MW-26-01:  Place fencing around water retention; 
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 MW-26-04_05: Continue removing waste, capping and placing clay for drainage where 
required.  Due to this being a direct drainage path into Short Creek, two water retention 
structures are planned for these areas, and well as multiple rock check dams. 
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ATTACHMENT A 
 

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE – Phase 10 
REQUEST FOR INFORMATION REGISTRY 

RFI # Item Description 

Date 
Sub 

Submitted 
To 

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Returned 
Response 

To 
EQM 

Action 
Taken 
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ATTACHMENT B 

 
SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10 
SUBMITTAL REGISTRY

Section 
Number 

Section 
Title 

Submittal # 
Item 
Type 

Date 
Sub 

Submitted 
To  

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Return 
Submittal 

To 
EQM 

Approved/ 
Disapproved 

5 Deliverables 1 Sampling and Analysis Plan NA   11/18/15 11/2015 Approved via email 
   Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10 
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email 
   Quality Assurance Project Plan, Rev 1 NA 1/15/19  Pending 
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email 
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ATTACHMENT C 
 

SITE FIGURES 
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Figure 1 – Stockpiling Waste at MW-14 in Preparation for loading on-road trucks  
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Figure 2 – Excavation of waste at MW-26-4 
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Figure 3 – Capping portion of Snowball Repository 
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